

Republic of the Philippines



DEPARTMENT OF SCIENCE AND TECHNOLOGY
SCIENCE AND TECHNOLOGY INFORMATION INSTITUTE

14 250

JUL 23 2014

July 8, 2014

DR. ROWENA CRISTINA L. GUEVARA

Executive Director
Philippine Council for Industry, Energy and Emerging
Technology Research and Development
DOST Compound, General Santos Avenue
Bicutan, Taguig City

Dear Dir. Guevara:


This has reference to the Year 2 implementation of the DOST-funded project Science & Technology Academic and Research-Based Openly-Operated Kiosks (STARBOOKS).

We would like to furnish you with the following documents:

- Progress report for the month of April to June 2014
- STARBOOKS Year 2 Accomplishments for the month of April to June 2014
- List of STARBOOKS Beneficiaries
- List of Updated STARBOOKS Content
- Other STARBOOKS Initiatives of STII Outside the Project

Thank you and best regards.

Very truly yours,


RAYMUND E. LIBORO
Assistant Secretary, DOST
and OIC, Office of the Director



BY: NOMER T. EVANGELISTA 1:25 PM
PCIEERD RECORDS SECTION

encl.: as stated

Bicutan, Taguig City
P.O. Box 080 Taguig, Philippines

S&T INFORMATION IS OUR BUSINESS
www.stii.dost.gov.ph

1937-03

Tel. Nos. 837-2191 to 95
Fax No: 837-7518

PROGRESS REPORT


Rev 1 / 06/26/08

for the Period: April to June 2014


(1) PROGRAM TITLE : _____
 (2) PROJECT TITLE/DURATION : S&T Academic and Research-Based Openly-Operated Kiosks (STARBOOKS)
 (3) COORDINATOR/LEADER : Raymund E. Liboro (4) AGENCY: STII-DOST
 (5) COOPERATING AGENCIES : _____

TARGET ACTIVITIES FOR THE PERIOD	(7) ACTUAL ACCOMPLISHMENT	(8) PERCENTAGE ACCOMPLISHMENT		(9) PROJECT EXPENDITURES FOR THE PERIOD	(10) REMARKS
		FOR THE PERIOD	CUMMULATIVE (FROM START)		
Selected and evaluated a total of 1080 titles of S&T materials for 3 months	Selected and evaluated 1080 titles of S&T materials	100%	100%	0.00	
Development and production of promotional materials	Purchased request for the printing of promotional materials prepared, canvass made	50%	50%	0.00	The brochures and tarpaulins were not printed because the SARO from DBM was not released
Updating of STARBOOKS' content	Updated content of STARBOOKS (368 titles)	25%	50%	0.00	
Meeting with stakeholders (Provincial/City Government)	List of Year 2 beneficiaries finalized	25%	50%	0.00	
Bid and award supplier for the 25 pods	Posted in Philgeps, after 2 failed bid, awarded to supplier	25%	25%	0.00	
Bid and award supplier for the HDDs and servers	Posted in Philgeps, after 1 failed bid, awarded to supplier	25%	50%	0.00	Awarded but not yet delivered. Still waiting for the SARO from DBM
Bid and award supplier for the scanner	Posted in Philgeps, after 1 failed bid, awarded to supplier	25%	50%	0.00	Awarded but not yet delivered
Delivery of fabricated pods	After 2 failed bid, shopping of pods conducted	25%	30%	0.00	
Configuration of 10 HDDs and 25 servers	No configuration has been made				
Transport and installation of STARBOOKS System to selected locations	No transport and installation made				
Training of STARBOOKS administrators/staff	No training conducted				

I CERTIFY, ON MY HONOR, TO THE CORRECTNESS OF THE ABOVE INFORMATION.


 ROSIE R. ALMOCERA
 Coordinator/Leader

8-Jul-14
 Date

Attested: 
 RAYMUND E. LIBORO
 Agency Head or Authorized Representative

137503

STARBOOKS Year 2 Accomplishments
April to June 2014

Objectives	Activities	Expected Output (per activity)	Actual Output	Remarks
To provide S&T information materials	Selection and evaluation of S&T materials		Selected and evaluated additional 1,600 titles of S&T materials	
	Development and production of promotional materials	Brochures and tarpaulins printed	Brochures and tarpaulins not printed	The brochures and tarpaulins were not printed because the SARO from DBM was not released
	Conduct of marketing/promotional activities	Prepared press releases/ interviews/plugs	Prepared press releases but was not distributed	Press releases was not distributed until purchased of equipment was done
	Updating of STARBOOKS' content	Updated content of STARBOOKS	Updated content of STARBOOKS (a total of 368 titles of S&T materials was added)	
To install kiosks in selected Public Libraries in the Philippines for more accessibility	Meeting with stakeholders (Provincial/City Government)	Conducted meetings with stakeholders	Coordinated with the PSTDs of Region 8 for the final list of beneficiaries	Final list prepared
	Signing of MOU with stakeholders	Signed MOU with stakeholders (Cordillera Administrative Region, Masbate, Negros Oriental and MIMAROPA)	Signing of MOU with stakeholders did not materialized	Signing of MOU will be done during the deployment
	Bid and award suppliers for pod fabrication	Bidding process of pod fabrication completed and awarded	Bidding of pod fabrication failed even after 2nd posting in PhilGEPS	Started shopping of pods
	Bid and purchase servers and HDDs	Bidding completed and awarded	Bidding completed and awarded after 2nd repost on PhilGEPS	Awarded but not yet delivered. Still waiting for the SARO from DBM
	Bid and award supplier for the scanner	Bidding completed and awarded	Posted in Philgeps, after 1 failed bid, awarded to supplier	Awarded but not yet delivered.
	Delivery of fabricated pods	Fabricated pods partial delivery	No fabrication of pods made	Canvass of pods in progress

37507

Objectives	Activities	Expected Output (per activity)	Actual Output	Remarks
	Configuration of 10 HDDs and 25 servers	Configured 10 HDDs and 25 servers	No configuration was made	Waiting for the SARO from DBM for the payment
	Transport and installation of STARBOOKS system to selected locations	Transported and installed 10 HDDs and 25 servers in selected locations	Not transported and installed	Servers and HDDs not yet delivered
To train library staff of the selected locations in the use and maintenance of the STARBOOKS facilities	Training of kiosks administrators/staff	Trained kiosks administrators/staff (maximum of two staff per location)	No training conducted	Training will be done during the deployment

Prepared by:

hdbacani
ANNIE LYN D. BACANI
SRS II

Noted:

Rosie R. Almocera
ROSIE R. ALMOCERA
Chief, IRAD



STARBOOKS Year 2 Accomplishments
July 1 to November 30, 2014

The following activities have been accomplished:

1. Conduct of installation of STARBOOKS to 45 sites (See attached list)
2. Conduct of orientation/training to 417 kiosks administrators/staff

Prepared by:

ROSIE R. ALMOCERA
Chief, IRAD

No.	Inst. Code	Institution Name	Location	Type
1.	14-69	University of Rizal System - Angono Campus	Angono, Rizal	School/University/Academe
2.	14-70	University of Rizal System - Binangonan Campus	Binangonan, Rizal	School/University/Academe
3.	14-71	Camarines Norte State College-Main Campus	Daet, Camarines Norte	School/University/Academe
4.	14-72	Consuelo National High School	San Francisco, Cebu	School/University/Academe
5.	14-73	Daanbantayan National High School	Daanbantayan, Cebu	School/University/Academe
6.	14-74	Medellin National High School	Medellin, Cebu	School/University/Academe
7.	14-75	Santa Fe National High School	Santa Fe, Cebu	School/University/Academe
8.	14-76	Siquijor State College	Larena, Siquijor	School/University/Academe
9.	14-77	Siquijor Provincial Science and Technology Center	Siquijor, Siquijor	School/University/Academe
10	14-78	Bantayan National High School	Bantayan, Cebu	School/University/Academe
11	14-79	Cebu Institute of Technology - University	Cebu City, Cebu	School/University/Academe
12	14-80	Paquibato National High School	Davao City, Davao del Sur	School/University/Academe
13	14-81	Paquibato Elementary School	Davao City, Davao del Sur	School/University/Academe
14	14-82	Bukidnon State University	Malaybalay City, Bukidnon	School/University/Academe
15	14-83	Dr. Victoria B. Roman Memorial Hogh School	Pilar, Bataan	School/University/Academe

16	<u>14-84</u>	Pagalanggang National High School	Dinalupihan, Bataan	School/University/Academe
17	<u>14-85</u>	Provincial Science and Technology - Bataan	Balanga City, Bataan	DOST Agency
18	<u>14-86</u>	Tawi Tawi School of Arts and Trades	Bongao, Tawi-tawi	School/University/Academe
19	<u>14-87</u>	Pangasinan State University - Urdaneta Campus	Urdaneta City, Pangasinan	School/University/Academe
20	<u>4-88</u>	Urdaneta City University	Urdaneta City, Pangasinan	School/University/Academe
21	<u>14-89</u>	Tandoc National High School	San Carlos City, Pangasinan	School/University/Academe
22	<u>14-90</u>	Mindanao State University - Buug Campus	Buug, Zamboanga Sibugay	School/University/Academe
23	<u>14-91</u>	San Remigio National High School	San Remigio, Cebu	School/University/Academe
24	<u>14-92</u>	Nabunturan National Comprehensive High School	Nabunturan, Campostela Valley	School/University/Academe
25	<u>14-93</u>	Compostela National High School	Compostela, Campostela Valley	School/University/Academe
26	<u>14-94</u>	LGU Atimonan Municipal Library	Atimonan, Quezon	Local Government Unit
27	<u>14-95</u>	LGU Barangay San Andress, Umingan	Umingan, Pangasinan	Local Government Unit
28	<u>14-96</u>	Nissi Academy (International) Inc.	Lapu-Lapu City (Opon), Cebu	School/University/Academe
29	<u>14-97</u>	Lamitan National High School	Lamitan City, Basilan	School/University/Academe
30	<u>14-98</u>	Tumahubong National High School Annex	Sumisip, Basilan	School/University/Academe
31	<u>14-99</u>	MACFI Science and Technical High School	Lamitan City, Basilan	Local Government Unit
32	<u>14-100</u>	Siliman University	Dumaguete City, Negros Oriental	School/University/Academe

33	<u>14-101</u>	Foundation University	Dumaguete City, Negros Oriental	School/University/Academe
34	<u>14-102</u>	Holy Cross High School	Dumaguete City, Negros Oriental	School/University/Academe
35	<u>14-103</u>	Siquijor State College - Part 2	Larena, Siquijor	School/University/Academe
36	<u>14-104</u>	Catherina Cittadini School	Dumaguete City, Negros Oriental	School/University/Academe
37	<u>14-105</u>	Pilar I Central School	Pilar, Sorsogon	School/University/Academe
38	<u>14-106</u>	Donsol East Central School	Donsol, Sorsogon	School/University/Academe
39	<u>14-113</u>	Cumadcad Elementary School	Castilla, Sorsogon	School/University/Academe
40	<u>14-107</u>	Tabuk City National High School	Tabuk City, Kalinga	School/University/Academe
41	<u>14-108</u>	Tadian School of Arts and Trades	Tadian, Mountain Province	School/University/Academe
42	<u>14-109</u>	Xijen College of Mountain Province	Bontoc, Mountain Province	School/University/Academe
43	<u>14-110</u>	Mountain Province State Polytechnic College - Main Campus	Bontoc, Mountain Province	School/University/Academe
44	<u>14-111</u>	Negros Oriental State University - Siaton Campus	Siaton, Negros Oriental	School/University/Academe
45	<u>14-112</u>	Bulacan State University	Malolos City, Bulacan	School/University/Academe