



Department of the Philippines  
Department of Science and Technology  
SCIENCE AND TECHNOLOGY INFORMATION INSTITUTE

13 July 2018

**ATTY. DENNIS S. SANTIAGO**  
Executive Director V  
Technical Support Officer  
Government Procurement Policy Board  
Unit 2506 Raffles Corporate Center  
F. Ortigas Jr. Road, Pasig City

**Attention:** Monitoring Division

Dear Atty. Santiago:

We are pleased to submit the Science and Technology Information Institute's (STII) Procurement Monitoring Report (PMR) for January 2 to June 30, 2018.

Thank you.

Very truly yours,

**RICHARD P. BURGOS**  
Director

*V. B. - Gen. Santos*

18 JUL 16 P

ANNEX B

DOST-SCIENCE AND TECHNOLOGY INFORMATION INSTITUTE - Procurement Monitoring Report as of January to June 30, 2018

Code (UJCS/PAP)	Procurement Program/Project	FMO Bid-Letter	Mode of Procurement	Actual Procurement Activity									ABC (MFP)					Contract Cost (MFP)						Date of Receipt of Invitation				Remarks (Including change from the AP)
				Pre Proc. Commencement	Address of Bid	Pre-bid Conf.	Eligibility Check	Seal Open of Bid	RM Evaluation	Post Qual. Eval.	Ratio of Bid Award	Contract Signing	Index to Proceed	Delivery Completion	Immediate Acceptance	Source of Funds	Total	MCOE	CO	Total	MCOE	CO	Pre-bid Conf.	Eligibility Check	Seal Open of Bid	RM Evaluation	Post Qual. Eval.	
<b>COMPLETED PROCUREMENT ACTIVITIES</b>																												
1	Building up DOST Presence in National Press/Media	CRPD	Paid Bid	01/15/18	01/24/18	02/01/18		02/13/18	02/14/18	02/14/18	02/19/18	02/20/18	02/21/18	02/20/18	02/21/18	02/21/18	DOST-0A (SF-TP)	2,000,000.00						02/20/18	02/20/18	02/20/18		
2	Aggravate as Bayan Segment on a Telegram Channel	CRPD	Paid Bid	01/15/18	02/26/18	05/09/18		05/20/18	04/29/18	04/29/18	04/29/18	05/17/18	05/17/18	05/17/18	05/17/18	05/17/18	DOST-0A (SF-TP)	2,000,000.00						04/29/18	04/29/18	04/29/18		
3	Procurement of Venue ICT and AV Equipment and Services	CRPD/BOA	Paid Bid	01/08/18	04/04/18	04/17/18		05/02/18	05/15/18	05/15/18	05/23/18	05/18/18	05/18/18	05/18/18	05/18/18	05/18/18	DOST-0A (SF-TP)	3,400,000.00						05/18/18	05/18/18	05/18/18		
4	Media Monitoring Services	CRPD	Paid Bid	01/22/18	01/26/18	02/02/18		02/18/18	02/20/18	02/21/18	02/22/18	02/22/18	02/22/18	02/22/18	02/22/18	02/22/18	DOST-0A (SF-TP)	1,000,000.00						02/22/18	02/22/18	02/22/18		
5	Showcasing Results DOST on National Television	CRPD	Paid Bid	01/22/18	01/26/18	02/02/18		02/20/18	02/21/18	02/21/18	02/23/18	02/22/18	02/22/18	02/22/18	02/22/18	02/22/18	DOST-0A (SF-TP)	5,000,000.00						02/22/18	02/22/18	02/22/18		
6	Science and for the Peoples Magazine (Print and Online Features)	DOST	Paid Bid	02/13/18	02/23/18	03/07/18		03/12/18	02/18/18	02/18/18	02/25/18	02/25/18	02/25/18	02/25/18	02/25/18	02/25/18	DOST-0A (SF-TP)	8,000,000.00						02/25/18	02/25/18	02/25/18		
7	Phase 4 DOST Documentary Production	CRPD	Paid Bid	2/13/2018	02/21/18	03/01/18		03/13/18	02/18/18	02/18/18	02/25/18	02/25/18	02/25/18	02/25/18	02/25/18	02/25/18	GAAPY 2018 (RA 10864)	11,220,000.00						02/25/18	02/25/18	02/25/18		
8	Design and Back-Cover of the DOST-STI Lifting Library Extension	BOA	Paid Bid	02/20/18	05/17/18	07/10/18		04/20/18	04/20/18	05/20/18	04/18/18	04/25/18	04/25/18	04/25/18	04/25/18	04/25/18	GAAPY 2018 (RA 10864)	8,000,000.00						04/25/18	04/25/18	04/25/18		
9	Commissioning Conduct of National Survey	BOA/CRPD	Paid Bid	03/08/18	04/04/18	04/12/18		04/24/18	04/25/18	04/25/18	04/27/18	04/25/18	04/25/18	04/25/18	04/25/18	04/25/18	GAAPY 2018 (RA 10864)	1,000,000.00						04/25/18	04/25/18	04/25/18		
10	Hematology Aggravate as Bayan Drama Series	CRPD	ITP (Re-Bid)		04/09/18			04/14/18	04/17/18	04/25/18	04/25/18	04/27/18	04/27/18	04/27/18	04/27/18	04/27/18	DOST-0A (SF-TP)	3,000,000.00						04/27/18	04/27/18	04/27/18		
11	Repair and Maintenance of DOST-STI Lobby	FAD	SVP (Re-Bid)	03/04/18	03/04/18			03/07/18	03/09/18		03/13/18	03/13/18	03/13/18	03/13/18	03/13/18	03/13/18	GAAPY 2018 (RA 10864)	920,000.00						03/13/18	03/13/18	03/13/18		
12	Procurement of Lights and Chairs	BOA	SVP (Re-Bid)	01/01/18				02/26/18	02/26/18		02/28/18	02/28/18	02/28/18	02/28/18	02/28/18	02/28/18	GAAPY 2018 (RA 10864)	65,000.00						02/28/18	02/28/18	02/28/18		
13	Service Outsourcing for the Project Annual Report Aggravate Reality	BOA	SVP (Re-Bid)	02/19/18				03/07/18	03/07/18	03/07/18	03/07/18	03/07/18	03/07/18	03/07/18	03/07/18	03/07/18	GAAPY 2018 (RA 10864)	50,000.00						03/07/18	03/07/18	03/07/18		
14		BOA	SVP (Re-Bid)	03/09/18				04/29/18	04/29/18	04/29/18	04/29/18	04/29/18	04/29/18	04/29/18	04/29/18	04/29/18	GAAPY 2018 (RA 10864)	399,200.00						04/29/18	04/29/18	04/29/18		
15	Supply and delivery of STARBOOKS	BOA	SVP (Re-Bid)	03/07/18				03/14/18	03/14/18	03/14/18	03/19/2018	03/14/18	03/14/18	03/14/18	03/14/18	03/14/18	GAAPY 2018 (RA 10864)	20,000.00						03/14/18	03/14/18	03/14/18		
16	Procurement of Leguminous Substitutes	CRPD	Item's (Re-Bid)	03/09/18				03/29/18	03/29/18	03/29/18	03/29/18	03/29/18	03/29/18	03/29/18	03/29/18	03/29/18	GAAPY 2018 (RA 10864)	190,000.00						03/29/18	03/29/18	03/29/18		
17	Supply and delivery of STARBOOKS	BOA	SVP (Re-Bid)	03/21/18				04/29/18	04/29/18	04/29/18	04/29/18	04/29/18	04/29/18	04/29/18	04/29/18	04/29/18	GAAPY 2018 (RA 10864)	174,000.00						04/29/18	04/29/18	04/29/18		
18	Supply and delivery of DOST Media Core	CRPD	SVP (Re-Bid)	3/19/2018				04/29/18	04/29/18	04/29/18	04/29/18	04/29/18	04/29/18	04/29/18	04/29/18	04/29/18	DOST-0A (SF-TP)	57,000.00						04/29/18	04/29/18	04/29/18		
19	Food, Venue and Accommodation for DOST Media Core Summit	CRPD	SVP (Re-Bid)	03/21/18				03/29/18	03/29/18	03/29/18	03/29/18	03/29/18	03/29/18	03/29/18	03/29/18	03/29/18	DOST-0A (SF-TP)	420,000.00						03/29/18	03/29/18	03/29/18		
20	Production of DOST Video	CRPD	SVP (Re-Bid)	04/04/18				05/07/18	05/07/18	05/07/18	05/07/18	05/07/18	05/07/18	05/07/18	05/07/18	05/07/18	DOST-0A (SF-TP)	850,000.00						05/07/18	05/07/18	05/07/18		
21	Food, Venue and Accommodation for the SETUP Procurement and Delivery	CRPD	SVP (Re-Bid)	04/07/18				04/18/18	04/18/18	04/18/18	04/18/18	04/18/18	04/18/18	04/18/18	04/18/18	04/18/18	DOST-0A (SF-TP)	390,000.00						04/18/18	04/18/18	04/18/18		



ANNEX B

DOST-SCIENCE AND TECHNOLOGY INFORMATION INSTITUTE - Procurement Monitoring Report as of January to June 30, 2018


Code (UACB/PAP)	Procurement Program/Project	PAP/End-User	Mode of Procurement	Actual Procurement Activity										ABC (PAP)			Dates of Receipt of Invitation					Remarks (publishing changes from the PFP)																																
				Pre Price Confirmation	Address of PFP	Pre-Bid Conf	Eligibility Check	Take-Down of Bids	EM Evaluation	Post Qual	Notice of Award	Contract Signing	Index to Procure	Industry Contribution	Notations & Annotations	Source of Funds	Total	MOOE	CO	List of invited Observers	Pre-Bid Conf		Eligibility Check	Take-Down of Bids	EM Evaluation	Post Qual	Industry Contribution	Notations & Annotations																										
43	Procurement of computer supplies	CRPO	Shopping																																																			
44	Procurement of various ICT supplies and materials	IRAO	Shopping																																																			
45	Procurement of Laptops	CRPO	Shopping																																																			
46	Procurement of LCD Color Monitors	CRPSA	Shopping																																																			
47	Supply and delivery of server board	FAO	Shopping																																																			
48	Procurement of Servers	FAO	Shopping																																																			
49	Procurement of CPU and RAM	FAO	Shopping																																																			
50	Printing of Journal	IRAO	Shopping																																																			
51	Procurement of computer supplies	CRPO	Shopping																																																			
52	Supply and delivery of various ICT supplies	FAO	Shopping																																																			
53	Supply and installation of computer board	FAO	Shopping																																																			
54	Procurement of computer supplies and computer supplies	FAO/CRPO	Agency Agent (CRPSA)																																																			
55	Supply of Water	STI	Direct Contracting																																	Contractor: Mena Water																		
56	Supply of Electrical Energy	STI	Direct Contracting																																	Contractor: Mena Water																		
57	Telephone (Landline) & Internet Service	STI	Direct Contracting																																	Contractor: Mena Water																		
Total ABC Budget of Procurement Activities																		92,538.12	189,000.00	92,538.12																																		
Total Contract Price of Procurement Activities Committed																		51,433,817.47																																				
Total Savings (Total Alotted Budget - Total Contract Price)																		45,981,718.95																																				
Total Alotted Budget of Procurement Activities																		9,037,338.52																																				


8


ANNEX B

DOST-SCIENCE AND TECHNOLOGY INFORMATION INSTITUTE - Procurement Monitoring Report as of January to June 30, 2018

Code (UNICEF/PPSP)	Procurement Program/Project	FMO/ Sub-Linear	Mode of Procurement	Actual Procurement Activity						ABC (PPSP)				Contract Cost (PPSP)					List of Invited Cheesers	Date of Receipt of Invitation				Revenue Generated from the PFP																						
				Pre-Procurement	Pre-Procurement	Pre-Procurement	Pre-Procurement	Pre-Procurement	Pre-Procurement	Pre-Procurement	Pre-Procurement	Pre-Procurement	Pre-Procurement	Pre-Procurement	Pre-Procurement	Pre-Procurement	Pre-Procurement	Pre-Procurement		Pre-Procurement	Pre-Procurement	Pre-Procurement	Pre-Procurement		Pre-Procurement																					
1	Building up DOST Presence in National Print Media	Public Relations	Public Relations	01/15/18	01/24/18	03/01/18	02/15/18	02/14/18	02/19/18	02/22/18	02/21/18																																			
2	Agreement with Bayer Segment on a Technology Program	Public Relations	Public Relations	01/15/18	01/23/18	03/08/18	05/20/18	04/27/18	04/27/18	05/17/18	05/17/18																																			
3	Procurement of Various ICT and AV Equipment and Software	Information Systems	Information Systems	01/15/18	04/04/18	04/17/18	05/27/18	05/18/18	05/23/18	05/19/18	05/19/18																																			
4	Media Monitoring Services	Public Relations	Public Relations	01/22/18	01/26/18	02/02/18	02/19/18	02/22/18	02/22/18	02/22/18	02/22/18																																			
5	Showcasing Results DOST on National Television	Public Relations	Public Relations	01/22/18	01/26/18	02/02/18	02/20/18	02/21/18	02/23/18	02/23/18	02/22/18																																			
6	Science and for the People Magazine (aka Show Technological Features)	Public Relations	Public Relations	02/13/18	02/22/18	03/02/18	03/19/18	04/13/18	04/24/18	04/11/18	04/11/18																																			
7	Phase 4 DOST Occurrence Report	Information Systems	Information Systems	01/15/2018	02/21/18	03/01/18	03/15/18	04/18/18	04/25/18	04/17/18	04/17/18																																			
8	Design and Build-Construction of the DOST-5TH Left Wing Library Extension	Information Systems	Information Systems	02/20/18	04/12/18	05/21/2018	04/20/18	04/20/18	05/20/18																																					
9	Commissioning Conduct of National Survey	Information Systems	Information Systems	03/29/18	04/04/18	04/12/18	04/26/18	04/24/18	04/25/18	04/22/18	04/22/18																																			
10	Monitoring Agreement with Bayer-Divine Sprint	Information Systems	Information Systems		04/04/18		04/14/18	04/17/18	04/29/18	05/17/18	05/17/18																																			
Total Allowed Budget of Ongoing Procurement Activities															18,377,000.00																															

Prepared by  
  
**JON M. BERNAL**  
 BAC Secretariat

Recommended for Approval by:  
  
**BENEDICTO MAGA-BERNAL**  
 BAC Chairperson

APPROVED:  
  
**RICARDO J. BURGOS**  
 Director (S-11)