

STARBOOKS Year 1 Accomplishments
June 15, 2012 to June 14, 2013

Objectives	Activities	Expected Output (per activity)	Actual Output	Remarks
To provide S&T information materials	Selection and evaluation of S&T materials	Selected and evaluated 1,600 titles of S&T materials for 6 months	Selected and evaluated 9,600 titles of S&T materials mostly Filipiniana materials	Not all materials were included in the STARBOOKS
	Checking of copyright issues of S&T materials	Clearance from authors on materials to be uploaded in STARBOOKS	Coordinated with authors for clearance of materials to be uploaded in STARBOOKS	
	Acquisition of additional library subscriptions	Acquired five additional library subscriptions	Purchase request was prepared for the following journals: MAKE: Technology on your Time, Journal of Environmental Health, Journal of Scientific. Waiting for delivery	
	Development and production of promotional materials	8,000 brochures; 400 STARBOOKS kit and 8 tarpaulins;	Printed 8,000 brochures and 8 tarpaulins. Prepared 400 STARBOOKS kit design.	
	Conduct of marketing/promotional activities	8 prepared press releases; 8 radio interviews/plugs; 9 exhibits; 4 events(launch of STARBOOKS in selected locations)	Press releases prepared; radio interviews/plugs conducted; exhibits conducted at the NSTW and other places; 4 events conducted (Launched STARBOOKS in 4 provinces).	
	Updating of STARBOOKS' content	Updated content of STARBOOKS (1,200/month for 6 months)	Updated content of STARBOOKS (5,440 titles for 6 months)	The expected output was not met because the 5 Project Staff L1 assigned for the updating was also involved in the deployment of the project conducting orientation/training

Objectives	Activities	Expected Output (per activity)	Actual Output	Remarks
	Monitoring of STARBOOKS' usage	Report on usage of STARBOOKS (500/month information on S&T viewed and list of most searched topics;	Due to the delay of deployment, the monitoring of usage only started for the month of March	Please see attached report
		Increased number of STARBOOKS users (300 users/visitors per month/per kiosk)	Number of STARBOOKS users not met because of the vacation break of students who are mostly users of the system	Please see attached report
	Assessment of STARBOOKS	Assessment Report		
To install kiosks in selected Public Libraries in the Philippines for more accessibility	Meeting with stakeholders (Provincial/City Government)	Conducted four meetings with stakeholders	Conducted four meeting with stakeholders.	Conducted meeting with stakeholders in CAR, Masbate, Negros Oriental, and MIMAROPA)
	Signing of MOU with stakeholders	Signed MOU with stakeholders (Cordillera Administrative Region, Masbate, Negros Oriental and MIMAROPA)	Signed MOU with stakeholders (3 in Cordillera Administrative Region, 3 in Masbate, 3 in Negros Oriental and 3 in MIMAROPA)	12 stakeholders signed MOU instead of only 4
	Bid and award suppliers for pod fabrication	Bidding process of pod fabrication completed and awarded	Bidding process of pod fabrication completed and awarded after 2nd posting in PhilGEPS	
	Bid and purchase computers	Bidding completed and awarded	Bidding completed and awarded after 2nd repost on PhilGEPS	
	Fabrication of pods	Fabricated 12 pods	Fabricated 12 pods	
	Configuration of computer terminals	Four established kiosks (Abra, Masbate, Dumaguete and Romblon)	Twelve established kiosks (Abra, Kalinga, Apayao, 3 in Masbate, 3 in Negros Oriental and 3 in MIMAROPA)	Instead of only 4, 12 kiosks were established

Objectives	Activities	Expected Output (per activity)	Actual Output	Remarks
	Transport and installation of pods to selected locations	Transported and installed 12 pods in selected locations	Transported and installed 12 pods in selected locations	CAR, Masbate, Negros Oriental, and MIMAROPA
	Installation of computer terminals in kiosk	Installed three terminals per kiosk	Deployed/installed computers to 12 sites instead of just 4 sites	Abra, Kalinga, Apayao, 3 in Masbate, 3 in Negros Oriental and 3 in MIMAROPA
To train library staff of the selected locations in the use and maintenance of the STARBOOKS facilities	Training of kiosks administrators/staff	Trained kiosks administrators/staff (maximum of two staff per location)	Trained kiosks administrators/staff (maximum of two staff per location) and other interested stakeholders (170 individuals)	