

<b>3. Seminar on Science for Safer Communities and Risk Reduction Management</b> a. House of Representatives b. Senate of the Philippines	Coordination done; date set on 26 February 2015 Coordination done; date set on 5 March 2015 Initial Coordination done; Public launch done	50% 50% —%			Working with the DOST Legislative Liaison Unit See attached program See attached program Report for the IOC component to be received Except for Region VI, all email addresses and contact information of S4SC participants inc. KBP members submitted to IOC group
<b>4. IOC component</b>	IOC inputs from S4SC submitted	95%			
<b>5. Administrative: Hiring of personnel</b>	Hiring of Project Personnel (S4SC) Hiring of Project Personnel (IOC)	100% 50%			c/o Project Leader

I CERTIFY, ON MY HONOR, TO THE CORRECTNESS OF THE ABOVE INFORMATION.


Asst. Secretary Raymond E. Liboro

Coordinator/Leader

12-Feb-15

Date

Attested:

  
Asst. Secretary Raymond E. Liboro

Agency Head or Authorized Representative

DOST Form No. 3A  
**SEMI-ANNUAL PROGRESS REPORT**

for the Period: Yr 2014-2015 (from June 2014 to Feb 2015)  
(To be submitted by the researcher quarterly for project with 1 year duration while semi-annually for multi-year project)

- (1) PROGRAM TITLE
- (2) PROJECT TITLE/DURATION
- (3) COORDINATOR/LEADER
- (5) COOPERATING AGENCIES

Science for Safer Communities: Iba na ang Panahon  
: Asst. Secretary Raymund E. Liboro  
: PAGASA, PHIVOLCS, NOAA/ DILG, NDRMMC-OCD  
(4) AGENCY: Science and Technology Information Institute (STII)

TARGET ACTIVITIES FOR THE PERIOD (RELATE TO FORM 2B-1)	(7) ACTUAL ACCOMPLISHMENT	(8) PERCENTAGE ACCOMPLISHMENT		(9) PROJECT EXPENDITURES FOR THE PERIOD	(10) REMARKS
		FOR THE PERIOD	CUMMULATIVE (FROM START)		
Harmonize concerned project/program; leader to assess and collate existing and/or repackaging outputs	Conduct of IEC in partnership with the Kapisanan ng mga Brodkaster ng Pilipinas (KBP) done within the three-month target (September to November 2014)			See Financial Report	Worked within the approved changes by the monitoring agency; Financial Report as of 31 Dec 2014 submitted on 29 January 2014
<b>1. STII-PAGASA-KBP Media Seminar/Workshop On Responsible Weather Reporting,</b>	Partnered with KBP National and DOST Region II; 63 KBP participants	100%			See attached report
a. 3-4 September 2014, Villa Carmelita, Tuguegarao City, Cagayan	Partnered with KBP National and DOST Region VII; 70 KBP participants	100%			-do-
b. 3-5 October 2014, Dohera Hotel, Mandau, Cebu City	Partnered with KBP National and DOST Caraga; 69 KBP participants	100%			-do-
c. 28-29 Prince Hotel, Butuan City	Region XI and ARMM; 71 KBP participants	100%			-do-
d. 21-22 November 2014, Grand Regal Hotel, Davao City	Regional Operations with assistance from DOST Region XI; 47 Media Core participants	100%			-do-
<b>2. DOST Media Core Workshop and General Assembly, 10-11 November 2014, Samal Island</b>					