

SCIENCE & TECHNOLOGY INFORMATION INSTITUTE
Department of Science and Technology
Bicutan, Taguig City

Science Content Transformation and Visualization for Disaster Risk Reduction Project

ACCOMPLISHMENT REPORT
2nd Quarter

Oct 15, 2014 –Jan 14, 2015

- Attended and prepared minutes of meeting with Dr C.P. David
- Coordinated with monitoring agency regarding project implementation
- Checked with project team the progress of equipment procurement; and
- Coordinated meeting schedules of project implementers, partners, and monitoring agency.

SCIENCE & TECHNOLOGY INFORMATION INSTITUTE

Department of Science and Technology

Bicutan, Taguig City

Science Content Transformation and Visualization for Disaster Risk Reduction Project

ACCOMPLISHMENT REPORT

3rd Quarter

Jan 15, 2015 –April 14, 2015

- Coordinated with Dr C.P. David re dissemination of prepared AVPs
- Sent reminders on the taskings for STII, PAGASA, and UP-DREAM
- Attended meeting with PCIEERD (monitoring agency)

SCIENCE & TECHNOLOGY INFORMATION INSTITUTE

Department of Science and Technology

Bicutan, Taguig City

Science Content Transformation and Visualization for Disaster Risk Reduction Project

ACCOMPLISHMENT REPORT

4th Quarter

April 15, 2015 –July 14, 2015

- Organized and presided on a meeting (April 17) with PAGASA for presentation of Dr. David's prepared AVPs
- Coordinated with PAGASA for the advanced viewing and invitation of reviewers for the AVPs
- Forwarded PAGASA's comments to Dr CP David, cc Dr. Carandang
- Organized and prepared minutes of final meeting of Dr. CP David with PAGASA technical staff